SPRINT 3 REVIEW

For Sprint 3, our main goal was to make sure that the daily word feature was fully functional and displayed correctly on our web application. In previous sprints, we focused on setting up the foundation, such as authentication and connecting our database, but this sprint was about bringing the project to life by showing the daily word on the user interface. The goal was to allow users to view a new word each day along with its definition. This goal was successfully achieved, and we were able to demonstrate the feature working properly during our sprint review.

We also began developing other supporting features that make the experience better for users. One of those features was the history and favorites section. We worked on this part, creating a place where users can save and view their favorite words. The idea is for users to be able to come back later and re-study the words they have liked or previously viewed. This makes the app more personalized and keeps users engaged.

One of the issues that came up was how to get some of the words in the first place with all the definitions attached to them. As a potential temporary solution, using NLTK and Wordnet with some Python, we generated a JSON file with 4000 words with their definitions. In theory the program should display around 4000 days of words which should be around 50 years of words. By doing this fix, it would solve our issue temporarily and if we choose to do so we could improve the solution by finding a different dictionary or word library. Another improvement would be exploring more of the NLTK and Wordnet library and taking more details that aren't just the word itself and definition.

One of the other challenges our team faced this sprint was a pipeline issue that caused errors during the build process. After we made some changes and tried to merge our branches, the pipeline failed and wouldn't complete successfully. This issue blocked our deployment for a while.We worked together to figure out what was causing the error and eventually learned that it was related to the project's build configuration. To fix it, we created and edited a .gitlab-ci.yml file to help reset and correct the pipeline setup. After a few trials and checking our logs carefully, the error was finally resolved, and the project built successfully again.

We have not as of yet met up with our stakeholders or client as of this but in the next sprint it is critical that we get some feedback or response to continue our project. We have a working demo and we are working on what to improve or add features on our next upcoming sprints. That or if we get feedback that changes some of the fundamentals of our current project then that is what we will work on in the coming sprint. We have an appointment set so we are waiting for that.