SPRINT 4 REVIEW

During Sprint 4, our team focused on adapting our project based on the feedback from our professor, who is also our stakeholder. In our meeting, he suggested that we shift our focus from the Daily Word Generator to a more interactive Vocabulary Building App. Originally, our project generated a random word each day. After receiving feedback, we realized the app needed to be more useful for users who actually want to learn and grow their vocabulary. Because of this, we started planning new features like levels (beginner, intermediate, and advanced), word activities, and progress tracking to make the learning process more engaging.

We also decided to switch our codebase from JavaScript to TypeScript. This change will help make the project more organized, easier to maintain, and better suited for long-term development. We also worked on the UI design in Figma to give our team a clear visual idea of how the new web app will look. The design includes the login page, main dashboard, and vocabulary learning pages. This helped guide our development direction.

The main challenge we faced was that the project direction changed completely. This meant we had to adjust our code, redesign our idea, and basically restart our workflow. Switching from JavaScript to TypeScript also caused some technical difficulties, especially with configuration and syntax differences.

Our professor, who is our stakeholder, gave us clear and helpful feedback during our meeting. He wanted us to create a more meaningful and interactive app — something that provides real value to users who want to build their vocabulary. He also recommended switching from JavaScript to TypeScript to make our project more professional and scalable.

This feedback strongly influenced our Sprint 4 work. It guided our redesign, planning, and new user stories. Going forward, we plan to continue developing the new features we discussed, such as user levels, word challenges, and progress tracking.

In this sprint there was not that much work done due to a lot of our original plans being changed. In our next sprint the plan is to try to apply the skills we learned on our own to try to quickly build the project into a place that will be presentable. There are still a lot of things to do in the backlog and to complete them all is very much unlikely. The goal of the next sprint will to try to get a base for our project and get it into a state where it is usable and hopefully in the next sprint we can finish it or at least add additional features that the stakeholder/user might want to implement.